CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20-05-0P01
SITE NAME: Colbert Landfill
E & E JOB NO: ZR6000
PREPARED BY: Ken Taylor, Project Manager, Seattle
DATE: July 22, 1996
PERIOD: June 1996 (5/26/96 through 6/22/96)
COPIES: - WAM: Neil Thompson, EPA, Region 10
PM: Dhroov Shivjiani, E & E, Seattle

APM: . Ron Karpowicz, E & E, San Francisco

1. Progress Made This Reportinq Period

There was no activity during this reporting period.

Issues to be Resolved

None.

Problem Areas and Recommended Solutions

None.

‘Deliverables Submitted

None.

Activities Planned Next Reporting Period

None.

Key Personnel Changes N

Wil

15 : ZM1010.50.0/96

None.



7. Subcontracting
None.
8. Equipment Charges
None.
S. Travel
None. "

10. Laboratory

None.

11. LOE/S Estimate ' o

Anticipated LOE/S for planned.activities are:
$0.00. ’

12. Hours Report

There were no professional and clerical hours
reporting period. : S o

recycled paper 16

CONFIDENTIAL

0 LOE hours and

.

charged during this

ecology and z‘m"ﬁ'fbe.n 50.0 /96



CONFIDENTIAL

i ¢ ‘22 aseq pue ‘y39s 'peaytano ‘abuiyy .ov:ﬁﬁ sJe)jop Joqe) je301 :3JION

. o

v101
WI1¥310
YNO1SS$340¥d
L-1
2 -1
L -d
2-4d
§€-4d
y - d
S¥v1100 SUNOH  S¥NOK S¥NOH s¥v1100 SUNOH  SUNOH ~ SUNOH. S¥¥1100 SUNOH. SINOH S¥NOH 300D
w10l wvioL 10 933 vioL 1oL 10~ 93y °©  WI0L  WIOL 10 93¥  ¥o8v)

e sesc s st .- - meeecccecean—- R ek L T T r T ey

31VQ 0L 123r0¥d | ¥V3A 10VYINOD INIWYND - . HLNOW IN3¥¥Md
_ . . (96-NNr-22 40 S¥ .
" ) 304087 1338700
3QV¥9-d A8 ¥08Y1 123410 40 AYVHHNS .
0200-6M-89 L1IV¥LNOD X QNY XI SOUV LN3WNOWIANI B A901003

2 21qe1

ecology and environment

recycled paper



07/21/96
PAGE 1

TASK

2ZR6010
ZR6020
ZR6030
ZR6040
ZR6050
ZR6060
ZR6070
ZR6080
ZR6090

ZR6999

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 06/22/96
WA no: 20-05-0P01

Project: ZR6 Colbert Landfill

1LoE

DESCRIPTION LAST

WORKPLAN PREPARATION
DOCUMENT REVIEW
WELL INSTALL OVRSGHT
DATA VALIDATION

ENG REPORT REVIEW
DESIGN/BID REVIEW
OPERATIONS REVIEW
PHASE II OVERSIGHT
MEETING SUPPORT

AWARD FEE

Job Totals:

EXPENDITURE VARIANCE LAST TOTAL

LIMIT

TOTAL AT
TO DATE

COMPLETION

EXPENDITURE EXPENDITURE

PERIOD DOLLARS LIMIT LOE

To Date

At End Next Month

At End Following Month
At End Third Month

At Completion

AT

MONTH TO DATE  COMPLETION

EXPENDITURE
LIMIT

VARIANCE

VIINIAIINOD




TABLE 4 - - CONFIDENTIAL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR JUN 1996
Colbert Landfill ' WORK ASSIGNMENT: 20-05-0P01

- / .
ACCOUNT NAME THIS MONTH TO DATE

COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS
TOTALS
EQUIPMENT COST
TYPE ' - T ;

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS"

TOTAL EQUIPMENT COSTS

TRANSPORTATION CO

TYPE T

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS
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